

A RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR THE INTERSECTION LIGHT STRUCTURE PAINTING PROJECT AND AUTHORIZING THE MAYOR TO EXECUTE SAME.

Whereas, the City of Twin Oaks (the "City") entered into an agreement with St. John Painting Corporation ("Contractor") effective May 24, 2018 for the painting of the City Traffic Poles and Other Structures at or near the Intersection of MO-141 and Big Bend Road and related services for a sum of \$21,500.00 (the "Agreement"); and,

Whereas, the Contractor was informed during the permitting process with the Missouri Department of Transportation (MODOT), that MODOT would like additional traffic control provided so that work can be done in the evening; and,


Whereas, the City and Contractor seek to add the item of additional traffic control services to the Agreement for an additional cost of \$3,800.00;

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF ALDERMEN OF THE CITY OF TWIN OAKS, MISSOURI, AS FOLLOWS:

Section 1. The Board of Aldermen hereby approves Change Order #1, attached hereto as Exhibit A and incorporated herein by reference.


Section 2. The Board of Aldermen further authorizes the Mayor to execute Change Order #1 substantially in the form of Exhibit A.

THIS RESOLUTION WAS PASSED AND APPROVED THE 6th DAY OF JUNE 2018, BY THE BOARD OF ALDERMEN OF THE CITY OF TWIN OAKS, MISSOURI.



Russ Fortune, Mayor

Attest:



Kathy A. Runge, City Administrator/Clerk

Exhibit A
Change Order #1



CITY OF TWIN OAKS

1381 Big Bend Road • Twin Oaks, MO 63021
25-7873 • fax (636) 225-6547 • www.villageoftwinoaks.org

CHANGE ORDER #1

DATE: June 6, 2018

PROJECT: City of Twin Oaks—Painting City Traffic Poles and Other Structure at or near the Intersection of MO-141 and Big Bend Road (Contractor Services Contract, fully executed May 24, 2018)

RE: Change Order #1

This memo provides documentation for a change order on the above project and Agreement.

This change order concerns changes to pay items:

Add Item – Contractor’s additional traffic safety and control measures through subcontracting with Traffic Control Company (STF, LLC) 601 8th St., Valley Park, MO.

- This change order will add additional traffic control measures as requested by MoDOT during permitting and allow for work on the main intersection traffic control structure to be done in the evenings.
- **\$3,800.00 Lump Sum**

City of Twin Oaks Initial for Acceptance _____

The City of Twin Oaks and the Contractor, St. John Painting Corporation, understand, authorize and accept this change order.

City of Twin Oaks

St. John Painting Corporation

Russ Fortune, Mayor

Dennis St. John

Title: _____

Date _____

Date _____